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MI BPM Project
M| BPM TB Control Module Status Report June 13", 2006

Significant changes are highlighted.

M| BPM TB Control Module Production

Hardwar e status:

-) Documentation for the Control Module has been updated.
-) 12 Modules assembled and tested.

-) Testing in progress in parallel with firmware development.

Firmwar e status:
-) Coding work in progress.

M| BPM TB

Firmwar e status:
-) Conceptua work in progress together with Control Module firmware development.
-) To be done: single module addressing.

M| BPM TB Control Module Prototype

Hardwar e status:
-) No activities.

Firmwar e status (Avnet Xilinx card FPGA):
-) No activities.

Document related to the Control Module are available on the web page:
http://www-ese.fnal.gov/MI_BPM_TB_CTL/
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